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Which of the following is an advantage of centralized contracting? 

1. Gives easier access to contracting expertise 

2. Increases company expertise in contracting 

3. Gives more loyalty to the project 

4. Allows a contracts person to work on a single project 

Risks will be identified during which risk management process(es)? 

1. Quantitative risk analysis and risk identification 

2. Risk identification and risk monitoring and control 

3. Qualitative risk analysis and risk monitoring and control 

4. Risk identification 

The highest point of Maslow's hierarchy of needs is: 

1. physiological satisfaction. 

2. attainment of survival. 

3. need for association. 

4. esteem. 

Who is ultimately responsible for quality management on the project? 

1. Project engineer 

2. Project manager 

3. Quality manager 

4. Team member 

A heuristic is best described as a: 

1. control tool. 
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2. scheduling method. 

3. planning tool. 

4. rule of thumb. 

If earned value (EV) = 350, actual cost (AC) = 400, planned value (PV) = 325, what 

is cost variance (CV)? 

1. 350 

2. -75 

3. 400 

4. -50 

A project manager has just been assigned to a new project and has been given 

the preliminary project scope statement and the project charter. The first thing 

the project manager must do is: 

1. create a project scope statement. 

2. confirm that all the stakeholders have had input into the scope. 

3. analyze project risk. 

4. begin work on a project management plan. 

You are taking over a project during the planning process group and discover 

that six individuals have signed the project charter. Which of the following 

should most concern you? 

1. Who will be a member of the change control board 

2. Spending more time on configuration management 

3. Getting a single project sponsor 
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4. Determining the reporting structure 

The project manager is making sure that the product of the project has been 

completed according to the project management plan. What part of the project 

management process is he in? 

1. Planning 

2. Executing 

3. Monitoring and controlling 

4. Closing 

The WBS and WBS dictionary are completed. The project team has begun 

working on identifying risks. The sponsor contacts the project manager, 

requesting that the responsibility assignment matrix be issued. The project has 

a budget of U.S. $loo,ooo and is taking place in three countries using 14 human 

resources. There is little risk expected for the project and the project manager 

has managed many projects similar to this one. 

What is the next thing to do? 

1. Understand the experience of the sponsor on similar projects. 

2. Create an activity list. 

3. Make sure the project scope is defined. 

4. Complete risk management and issue the responsibility assignment 

matrix. 

Risk tolerances are determined in order to help: 

1. the team rank the project risks. 
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2. the project manager estimate the project. 

3. the team schedule the project. 

4. management know how other managers will act on the project. 

A project manager is employed by a construction company and is responsible 

for the furnishing of the completed building. One of the first things that the 

project manager for this project should do is to write a: 

1. Work breakdown structure. 

2. Budget baseline. 

3. Project charter. 

4. Project plan. 

Your company has an emergency and needs contracted work done as soon as 

possible. Under these circumstances, which of the following would be the 

helpful to add to the contract? 

1. A clear contract statement of work 

2. Requirements as to which subcontractors can be used 

3. Incentives 

4. A force majeure clause 

The "halo effect" refers to the tendency to: 

1. promote from within. 

2. hire the best. 

3. move people into project management because they are good in their 

technical fields. 
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4. move people into project management because they have had project 

management training. 

A project manager is trying to complete a software development project, but 

cannot get enough attention for the project. Resources are focused on 

completing process-related work and the project manager has little authority to 

properly assign resources. What form of organization must the project manager 

be working in? 

1. Functional 

2. Matrix 

3. Expediter 

4. Coordinator 

All of the following are characteristics of a project EXCEPT: 

1. Temporary 

2. Definite beginning and end 

3. Interrelated activities 

4. Repeats itself every month 

A team is using a fishbone diagram to help determine what quality standards 

will be used on the project. What part of the quality management process are 

they in? 

1. Perform quality control 

2. Perform quality assurance 

3. Quality planning 
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4. Variable analysis 

The equivalent of cost reimbursable contracts is frequently termed: 

1. Back charge contracts. 

2. Fixed price contracts. 

3. Progress payment contracts. 

4. Cost plus contracts. 

A buyer extends a formal invitation that contains a scope of work that seeks a 

response that will describe the methodology and results that will be provided to 

the buyer. This is called: 

1. Invitation to bid. 

2. Request for information. 

3. Request for proposal. 

4. Request for bid. 

A project manager must have some work done by an outside contractor. This 

work has a great deal of risk associated with it, and it has become very difficult 

to find a contractor willing to take on the job. Which of the following types of 

contract would offer the greatest incentive to the contractor? 

1. Cost plus percentage of cost as an award fee 

2. Cost plus fixed fee 

3. Cost plus incentive fee 

4. Firm fixed price 

Purchasing insurance is considered an example of risk: 
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1. mitigation. 

2. transfer. 

3. acceptance. 

4. avoidance. 

A cost performance index (CPI) of 0.89 means: 

1. at this time, we expect the total project to cost 89 percent more than 

planned. 

2. when the project is completed we will have spent 89 percent more than 

planned. 

3. the project is only progressing at 89 percent of that planned.  

4. the project is only getting 89 cents out of every dollar invested. 

In the matrix management organization, which of the following is true? 

1. The project manager is responsible for employee skills improvement. 

2. The functional manager is responsible for employee skills 

improvement. 

3. The project manager is responsible for the employee.s annual appraisal. 

4. The employee is responsible for his or her own skills improvement. 

Your program manager has come to you, the project manager, for help with a 

bid for her newest project. You want to protect your company from financial 

risk. You have limited scope definition. What is the BEST type of contract to 

choose? 

1. Fixed price (FP) 
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2. Cost plus percent of cost (CPPC) 

3. Time and material (T&M) 

4. Cost plus fixed fee (CPFF) 

The project management process groups are: 

1. Initiating, planning, expediting, and control. 

2. Plan, organize, develop, and control. 

3. Plan, do, observe, commit. 

4. Initiating, planning, executing, controlling, and closeout. 

In which project management process group is the detailed project budget 

created? 

1. Initiating 

2. Before the project management process 

3. Planning 

4. Executing 

Which of the following conflict resolution techniques will generate the MOST 

lasting solution? 

1. Forcing 

2. Smoothing 

3. Compromise 

4. Problem solving 

Decomposing the major deliverables into smaller, more manageable 

components to provide better control is called: 



FOR MORE PAPERS, GO TO VUINSIDER.COM 

 

MGMT627 Mid Term 

 

Page 9 of 18 

For more papers, go to VUinsider.com 

1. Scope planning. 

2. Scope definition. 

3. Scope base lining. 

4. Scope verification. 

Any numbering system that is used to monitor project costs by category such as 

labor, supplies, or materials, for example, is called: 

1. Chart of accounts. 

2. Work breakdown structure. 

3. Universal accounting standard. 

4. Standard accounting practices. 

Workarounds are determined during which risk management process? 

1. Risk identification 

2. Quantitative risk analysis 

3. Risk response planning 

4. Risk monitoring and control 

A person who is involved in or may be affected by the activities or anyone who 

has something to gain or lose by the activity of the project is called a: 

1. Team member. 

2. Customer. 

3. Stakeholder. 

4. Supporter. 

Quality is: 
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1. meeting and exceeding the customer's expectations. 

2. adding extras to make the customer happy. 

3. the degree to which the project meets requirements. 

4. conformance to management's objectives. 

A schedule performance index (SPI) of 0.76 means: 

1. you are over budget. 

2. you are ahead of schedule. 

3. you are only progressing at 76 percent of the rate originally planned. 

4. you are only progressing at 24 percent of the rate originally planned. 

Contract closure is different from administrative closure in that contract closure: 

1. occurs before administrative closure. 

2. is the only one to involve the customer. 

3. includes the return oiproperty. 

4. may be done more than once for each contract. 

During the full life cycle of the project, a plot of the project.s expected 

expenditures will usually follow a characteristic ..S.. shape. This indicates that: 

1. There is a cyclic nature to all projects. 

2. Problems will always occur in the execution phase. 

3. There are high expenditures during closeout. 

4. The bulk of the project budget will be spent in the execution phase. 

An output of administrative closure is the creation of: 

1. project archives. 
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2. a project charter. 

3. a project management plan. 

4. a risk analysis plan. 

A temporary endeavor undertaken to create a new product or service is called 

a: 

1. New product development. 

2. Project. 

3. Program. 

4. Enterprise. 

An example of scope verification is: 

1. Reviewing the performance of an installed software module. 

2. Managing changes to the project schedule. 

3. Decomposing the WBS to a work package level. 

4. Performing a benefit-cost analysis to determine if we should proceed. 

What conflict resolution technique is a project manager using when he says, "I 

cannot deal with this issue now!" 

1. Problem solving 

2. Forcing 

3. Withdrawal 

4. Compromising 

Approved corrective action is an input to: 

1. scope control and scope verification. 
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2. direct and manage project execution and integrated change control. 

3. develop project management plan and develop project charter. 

4. develop project management plan and schedule development. 

A group of related projects that are managed in a coordinated way that usually 

include an element of ongoing activity is called a: 

1. Major project. 

2. Project office. 

3. Program. 

4. Group of projects. 

To control the schedule, a project manager is reanalyzing the project to predict 

project duration. She does this by analyzing the sequence of activities with the 

least amount of scheduling flexibility. What technique is she using? 

1. Critical path method 

2. Flowchart 

3. Precedence diagramming 

4. Work breakdown structure 

A project manager has assembled the project team, identified 56 risks on the 

project, determined what would trigger the risks, rated them on a risk rating 

matrix, tested their assumptions and assessed the quality of the data used. The 

team is continuing to move through the risk management process. What has the 

project manager forgotten to do? 

1. Simulation 
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2. Risk mitigation 

3. Overall risk ranking for the project 

4. Involvement of other stakeholders 

Configuration management is: 

1. Used to ensure that the description of the project product is correct and 

complete. 

2. The creation of the work breakdown structure. 

3. The set of procedures developed to ensure that project design criteria 

are met. 

4. A mechanism to track budget and schedule variances. 

A rough order of magnitude estimate is made during which project 

management process group? 

1. Project planning 

2. Project closing 

3. Project executing 

4. Project initiating 

The breakdown structure the lowest level of the breakdown for the project 

manager is called the: 

1. Activity. 

2. Task. 

3. Work package. 

4. Cost account. 
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All of the following are examples of the cost of nonconformance EXCEPT? 

1. Rework 

2. Quality training 

3. Scrap 

4. Warranty costs 

A project manager has just been assigned to a project. The document that 

recognizes the existence of the project is called: 

1. The statement of work. 

2. The project assignment. 

3. The project charter. 

4. The product description. 

The WBS for the project represents: 

1. All the tangible items that must be delivered to the client. 

2. All the work that must be completed for the project. 

3. The work that must be performed by the project team. 

4. All the activities of the project. 

A manager that manages a group of related projects is called a: 

1. Project manager. 

2. Project expediter. 

3. Program coordinator. 

4. Program manager. 
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A functional manager needs to communicate the needs of his or her personnel 

requirements and the utilization of each person as well as the assignments that 

they have in the future. To best accomplish this, what type of document should 

be used? 

1. Gantt chart 

2. Network diagram 

3. Staffing plan 

4. Responsibility matrix 

If project A has a net present value (NPV) of U.S. $30,000 and project B has an 

NPV of U.S. $50,000, what is the opportunity cost if project B is selected? 

1. $23,000 

2. $30,000 

3. $20,000 

4. $50,000 

The contingency budget will: 

1. Reduce the probability of scope changes. 

2. Reduce the probability of cost overruns. 

3. Increase the probability of a cost overrun. 

4. Increase the probability of scope changes. 

A project manager is quantifying risk for her project. Several of her experts are 

offsite, but wish to be included. How can this be done? 

1. Use Monte Carlo analysis using the Internet as a tool. 
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2. Apply the critical path method. 

3. Determine options for recommended corrective action. 

4. Apply the Delphi Technique. 

What percentage of the total distribution are 3 sigma from the mean equal to? 

1. 68.26% 

2. 99.99% 

3. 95.46% 

4. 99.73% 

A project manager holds the first risk meeting of the project team. The client is 

present at the meeting. At the meeting several risks are identified and assigned 

to members of the project team for evaluation and quantification. The result of 

the meeting is: 

1. Expected value of the risk events. 

2. Strategies for the risk events. 

3. A list of potential risk events. 

4. General statements about risks for the project. 

A project manager is using weighted average duration estimates to perform 

schedule network analysis. Which type of mathematical analysis is being used? 

1. Critical path method 

2. PERT 

3. Monte Carlo 

4. Resource leveling 
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An activity has an early start (ES) of day 3, a late start (LS) of day 13, an early 

finish (EF) of day g, and a late finish (LF) of day if. The activity: 

1. is on the critical path. 

2. has a lag. 

3. is progressing well. 

4. is not on the critical path. 

Conflict resolution techniques that may be used on a project include 

confronting, smoothing, forcing and: 

1. withdrawing. 

2. directing. 

3. organizing. 

4. controlling. 

In the Monte Carlo technique, what is the criticality index? 

1. The number of days the project will be late divided by the project 

duration 

2. The percent of time a given activity will be on the critical path 

3. The percent of time an activity will be late 

4. The sum of the duration of the critical path activities divided by the 

project expected value for duration 

Which phase of the project is likely to have the greatest amount of its funding 

spent? 

1. Initiating 
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2. Executing 

3. Planning 

4. Closeout 

A control chart shows seven data points in a row on one side of the mean. What 

should be done? 

1. Perform a design of experiments. 

2. Adjust the chart to reflect the new mean. 

3. Find an assignable cause. 

4. Nothing. This is the rule of seven and can be ignored. 

 


